EDEN BUILD

Job 149 Schedule

NAME	%	✓	📅	🕒	👥
Overall		☐	Thu, Feb 8	54	
Pre-Construction		☐	Thu, Feb 8	1	
Staircase Wall Layout & Measurement		☐	Thu, Feb 8	1	
Deconstruction		☐	Tue, Feb 20	2	
Site Prep		☐	Tue, Feb 20	1	
Remove Existing Drywall & Vapour Barrier		☐	Tue, Feb 20	1	
Chip Concrete Floor For New Plumbing Drain Locatio		☐	Wed, Feb 21	1	
Initial Framing		☐	Thu, Feb 22	3	
Frame Interior Walls & Fireplace Box		☐	Thu, Feb 22	3	
Rough-ins		☐	Tue, Feb 27	6	
Plumbing		☐	Tue, Feb 27	2	
Mechanical		☐	Wed, Feb 28	3	
Electrical		☐	Mon, Mar 4	2	
Insulation		☐	Wed, Mar 6	2	
Install Insulation & Vapour Barrier		☐	Wed, Mar 6	2	
Secondary Framing		☐	Fri, Mar 8	1	
Strap Ceiling		☐	Fri, Mar 8	1	
Drywall		☐	Mon, Mar 11	7	
Hang Boards		☐	Mon, Mar 11	2	
Taping & Sanding		☐	Wed, Mar 13	5	
Doors		☐	Wed, Mar 20	1	
Install Interior Doors		☐	Wed, Mar 20	1	
Trimwork		☐	Thu, Mar 21	2	
Install Baseboard, Casing, & Back Band		☐	Thu, Mar 21	2	
Tile		☐	Thu, Mar 21	6	
Tile Prep		☐	Thu, Mar 21	1	
Tile Install		☐	Fri, Mar 22	4	
Grouting		☐	Thu, Mar 28	1	
Painting		☐	Thu, Mar 28	3	
Paint Prep & Priming		☐	Thu, Mar 28	1	
Paint Walls, Ceilings, Trim & Doors		☐	Fri, Mar 29	2	
Flooring		☐	Tue, Apr 2	3	
Floor Prep		☐	Tue, Apr 2	1	
LVP Install		☐	Wed, Apr 3	2	
Cabinetry		☐	Fri, Apr 5	2	
Cabinetry Install		☐	Fri, Apr 5	2	
Finishes		☐	Fri, Mar 29	19	
Shower Glass Template		☐	Fri, Mar 29	1	
Shower Glass Install		☐	Fri, Apr 19	1	
Countertop Templating		☐	Tue, Apr 9	1	
Mechanical Finishes		☐	Wed, Apr 10	1	
Electrical Finishes		☐	Thu, Apr 11	1	
Back Framing & Shoe Mould		☐	Fri, Apr 12	2	
Countertop Install		☐	Tue, Apr 23	1	
Plumbing Finishes		☐	Wed, Apr 24	1	